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 FRA DEIS review – ongoing 

 FRA review of Ashland proposal - ongoing 

 Draft EIS release – pending FRA review/approval 

 60-day public comment period 

 Draft EIS Public Hearings during comment 
period 

 Compile public comments 

 CTB review 

 (continued) 
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 Service development planning, preliminary engineering, and additional 
analysis 

 Additional coordination with regulatory agencies, localities and 
stakeholders, Atlantic Gateway Program 

 Final EIS 

 Record of Decision to be issued by FRA 

 Execute Atlantic Gateway (FASTLANE) Projects - ongoing 
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